STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 9/8/2014  Page 10f1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCOo# 319 SUPPLEMENT#: 4 | Category Code: CHPT CONTINGENCY BALANCE (incl. this change) ~ $27,583,694.86
COST:  ($38,115.00) INCREASE (] DECREASE HEADQUARTERS APPROVAL REQUIRED? [ YES [ NO
; IS THIS REQUEST IN ACCORDANCE WITH YES [] NO
SUPPLEMENTAL FUNDS PROVIDED:
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Pier E2 Shear Key Saddle Fabrication CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
P i i i Th 4 Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Criginal Contract Tie: Time:Adl ThisChanas: Time Adjustments: (including this change) CCO(s}: (including this change)
2490 Day(s) 0 Day(s) 630 Day(s) 25 % 2

THIS CHANGE ORDER PROVIDES FOR:
Credit for change order work performed on fabrication of steel saddles for Pier E2 Shear Keys S1 and S2 anchorage.

Contract Change Order (CCO) 319 SO0 fabricated steel saddles for the Pier E2 Shear Keys S1 and S2 anchorage by force
account. An incorrect amount was inadvertently paid, which will be corrected under this change order (CCO 319 S1).
Ordinarily this correction could be made through the bill processing system, however in July 2014 the SAS Project’s contract
number 04-0120F4 was closed due to the system’s inability to accept estimate runs greater than 99. Contract number 04-
0120W4 was created to process the remainder of the monthly progress payments.

The credit for this change order is ($38,115.00) lump sum, which can be returned to the contingency fund. A detailed cost
analysis is on file. The cumulative total of CCO 319 S0 and S1 is $7,161,885.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

The Toll Bridge Project Oversight Committee (TBPOC) initially (April 11, 2013) approved $4.3 million to continue work on the
Shear Key S1 & S2 anchor rod replacement strategy solutions and to procure long lead time materials. The TBPOC revised
this approval (May 9, 2013) to include all E2 shear key anchorage work within the approved $4.3 million funding. At the June
6, 2013 TBPOC meeting the TBPOC revised this approval to $7.5 million. At the July 10, 2013 TBPOC meeting the TBPOC
revised this approval to $18 million. At the January 27, 2014 TBPOC meeting the TBPOC revised this approval to $25
million. CCO’s 313, 319, 320, 325, 326, 327, 328, 329, 330, 337, 338, and 363 are specific to this approval.

This change order has concurrence from William Casey (Supervising TE), Tony Anziano (Program Manager), Rich Foley (HQ
Oversight), Wenyi Long (Bridge Design), Ken Brown (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 5/25/13 THIS REQUEST TOTAL TO DATE
p : : . ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date 5/28/13 FORCE ACCOUNT $0.00 $7,200,000.00
Project Engineer: District Design, Jing Chen Date 5/29/13 | AGREED PRICE $0.00 o $0.00
Project Manager: TB Program Manager, Tony Anzian Date 7/12/13 | ADJUSTMENT ($38,115.00) ($38,115.00)
FHWA Rep.: Date TOTAL ($38,115.00) $7,161,885.00
FEDERAL PARTICIPATION

Environmental: Date
— — R Bl I—— ] PARTICIPATING [[] PARTICIPATING IN PART NONE

Ar {epaciy: FiEs, Rich Foloy g (] NON-PARTICIPATING (MAINTENANCE) []NON-PARTICIPATING
Oth ify): i

or {specify) Slich, Maiot; eh Brown Date 6/11/13 | . heraL SEGREGATION  (if more than one Funding Source or P.LE. type)
District Priar Approval By Date [[Jcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
hiQ-(itstie.Approye) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: / Date

) 1

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



